

# DVB Workplan

Project Lead: Emily Dubs

SB2424r23 - Input for SB103 (02.11.2022)



# DVB Workplan

Project Lead: Emily Dubs

SB2424r23 - Input for SB103 (02.11.2022)

WBS Task Name

## 4 DVB-DASH (Low Latency)

4.1 LL DASH Spec for ETSI Approval

◆ SB Approval

4.2 V&V activities

TM-IPI, TM-STREAM

4.3 Target date for market availability (TDMA)

◆ TDMA

4.4 DVB-DASH Spec Update incl. MPEG-DASH 3&4th ed. (A168r3)

TM-STREAM

4.5 DVB-DASH Spec Update incl. MPEG-DASH 3&4th ed. - Approval

◆ TM Approval

4.6 DVB-DASH Spec Update for 8k HEVC support (A168r4)

TM-STREAM

4.7 DVB-DASH Spec Update for 8K HEVC support - Approval

◆ SB Approval

4.8 DVB-DASH Update incl. TA for DVB-I & NGVC (A168r5)

TM-STREAM

4.9 DVB-DASH Update incl. TA for DVB-I & NGVC (A168r5) - Approval

◆ SB Approval

4.10 DVB-DASH Maintenance Update (A168r6)

TM-STREAM

4.11 DVB-DASH Maintenance Update (A168r6) - Approval

◆ TM Approval

4.12 DVB-DASH Update for AV1 & Ad reporting (A168r7)

TM-STREAM

4.13 DVB-DASH Update for AV1 & Ad reporting (A168r7) - Approval

◆ SB Approval

4.14 DVB-DASH new CRS incl. Ultra Low Latency

CM-I, Speculative

4.15 DVB-DASH update with new CRs incl. Ultra Low Latency

TM-STREAM, Speculative

## 5 DVB-MABR (Multicast ABR)

5.1 MABR Spec - Approval

◆ SB Approval

5.2 MABR BlueBook Update (A176r1)

TM-MCAST

5.3 MABR BlueBook Update (A176r1) - Approval

◆ SB Approval

5.4 MABR Phase 2 CRs

CM-I MABR

5.5 MABR Phase 2 CRs - Approval

◆ SB Approval

5.6 MABR Phase 2a (A176r2)

TM-MCAST

5.7 MABR Phase 2a (A176r2) - Approval

◆ SB Approval

5.8 MABR Guidelines (A181)

TM-MCAST

5.9 MABR Guidelines (A181) - Approval

◆ SB Approval

5.10 MABR Phase 2b (A176r3)

TM-MCAST

5.11 MABR Phase 2b (A176r3) - Approval

◆ SB Approval

5.12 MABR Guidelines update (A181r1)

TM-MCAST

5.13 MABR Guidelines update (A181r1) - Approval

◆ SB Approval

5.14 MABR V&V

CM-I MABR, TM-MCAST

## 6 Native IP

6.1 Native IP CRs

CM-S

6.2 Native IP CRs - Approval

◆ SB Approval

6.3 Native IP Specification (A180)

TM-NIP, TM-MCAST, TM-I

6.4 Native IP Specification (A180) - Approval

◆ SB Approval

6.5 Target date for market availability (TDMA)


◆ TDMA

6.6 Native IP V&V CRs

CM-S, TM-NIP

6.7 Native IP V&V


TM-NIP



# DVB Workplan

Project Lead: Emily Dubs

SB2424r23 - Input for SB103 (02.11.2022)



# DVB Workplan

Project Lead: Emily Dubs

SB2424r23 - Input for SB103 (02.11.2022)

WBS Task Name

## 10 EU AVMS Directive

10.1 AVMSD Prominence (Art. 7a) - CRs

10.2 AVMSD Prominence (Art. 7a) - CRs approval

10.3 AVMSD Prominence (Art. 7a) - Technical work

10.4 AVMSD Prominence (Art. 7a) - Technical work approval

## 11 Accessibility Signalling Framework

11.1 Preliminary study

11.2 CRs

11.3 Technical work

## 12 Energy-Aware Service Delivery and Consumption

12.1 Preliminary study

12.2 CRs

12.3 Technical work

## 13 Object-Based Media

13.1 Preliminary study

13.2 CRs

13.3 Technical work

