DVB Workplan

Project Lead: Emily Dubs

SB2424r16 - Input for SB97 (11.02.2021)

WBS	Task Name
1	**DVB-I (Internet)**
1.1	DVB-I CRs
1.2	DVB-I CRs - Approval
1.3	DVB-I Spec
1.4	DVB-I Spec - Approval for BlueBook
1.5	DVB-I V&V
1.6	DVB-I BlueBook Update (A177r1)
1.7	DVB-I BlueBook Update - Approval (A177r1)
1.8	Target date for market availability (TDMA)
1.9	DVB-I BlueBook maintenance (A177r2)
1.10	DVB-I BlueBook maintenance - Approval (A177r2)
1.11	DVB-I Phase 2 CRS
2	**DVB-TA (Targeted Advertisement)**
2.1	DVB-TA CRs
2.2	DVB-TA CRs Approval
2.3	DVB-TA Spec Part 2 (Interfacing)
2.4	DVB-TA Spec Part 2 (Interfacing) Approval
2.5	DVB TA Spec Part 1 (Signalling)
2.6	DVB-TA Spec Part 1 (Signalling) Approval
2.7	DVB-TA V&V
2.8	Target date for market availability (TDMA)
2.9	DVB-TA Part 1 Update with SoME CRs
2.10	DVB-TA Part 1 Update with SoME CRs Approval
2.11	DVB-TA Part 1 Update with SoME
2.12	DVB-TA Part 1 Update with SoME Approval
2.13	V&V for SoME
2.14	DVB-TA Part 1 Update for DVB-I CRs
2.15	DVB-TA Part 1 Update for DVB-I CRs Approval
2.16	DVB-TA Part 1 Update for DVB-I
3	**DVB-DASH (Low Latency)**
3.1	LL DASH Spec
3.2	LL DASH BlueBook Approval
3.3	LL DASH Spec for ETSI Approval
3.4	V&V activities
3.5	Target date for market availability (TDMA)
3.6	DVB-DASH Spec Update incl. new TA CRs
3.7	DVB-DASH Spec Update incl. new TA CRs - Approval
4	**DVB-MABR (Multicast ABR)**
4.1	MABR Spec
4.2	MABR Spec Approval
4.3	MABR BlueBook Update
4.4	MABR BlueBook Update Approval
4.5	MABR Phase 2 CRs
4.6	MABR Phase 2 CRs Approval
4.7	MABR Phase 2
5	**HDR Dynamic Mapping (DM)**
5.1	HDR DM CR Approval
5.2	**HDR DM Spec**
5.2.1	HDR DM Spec
5.2.2	HDR DM Spec SI Data
5.2.3	DM HDR for DVB DASH
5.3	HDR DM Spec Approval
5.4	HDR V&V
5.5	HDR V&V
5.6	Target date for market availability (TDMA)
6	**Satellite Long Term Vision (S-LTV)**
6.1	S-LTV Preparation
6.2	S-LTV Approval
6.3	Work resulting from S-LTV?
7	**Satellite Beam Hopping (SBH)**
7.1	Satellite Beam Hopping (SBH)
7.2	Satellite Beam Hopping Spec Approval
7.3	SBH signalling - DVB-SI, GSE & RCS2 Specs update
7.4	SBH signalling - DVB-SI, GSE & RCS2 Specs update - Approval
7.5	S2X Guidelines for Beam Hopping
7.6	S2X Guidelines for Beam Hopping - Approval
7.7	Beam Hopping V&V
8	**DVB-HB (Home Broadcast)**
8.1	HB CRs
8.2	HB CR Approval
8.3	HB Specification Work
8.4	HB Specification work - Approval
8.5	CRs for V&V
8.6	DVB-HB V&V
9	**CM SMG Beyond 4K**
9.1	SMG "Beyond 4K" Report preparation
9.2	SMG "Beyond 4K" CM approval
9.3	Beyond 4k follow up activites ?
10	**Inclusion of New Video Codecs**
10.1	Fact-Finding for new AV Codecs
10.2	CRs for new AV Codecs Phase 1
10.3	CRs for new AV Codecs Phase 1 - Approval
10.4	Specification for new AV Codecs Phase 1
10.5	CRs for new AV Codecs Phase 2



10.6	CRs for new AV Codecs Phase 2 - Approval	SB Approval
10.7	Specification for new AV Codecs Phase 2	TM-AVC, TM-XX, Speculativ
11	**5G SMG**	CM 5G SMG
11.1	Preparing SMG Report	CM 5G SMG
11.2	SB Approval	SB Approval
12	**DVB-I for 5G**	CM-I
12.1	DVB-I for 5G CRs	CM-I
12.2	DVB-I for 5G CRs Approval	SB Approval, corresp.
12.3	DVB-I for 5G	TM-I, TM-XX
13	**DVB-I Central Service Registry (CSR)**	CM-I CSR
13.1	DVB-I CSR - Market assessment	CM-I CSR, DVB PO, Specula
14	**Native IP**	CM-S
14.1	Native IP CRs	CM-S
14.2	SB Approval	SB Approval
14.3	Native IP Specifications	TM-NIP, TM-MCAST, TM-I
14.4	Native IP CRs Approval	SB Approval
14.5	Target date for market availability (TDMA)	