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WBS Task Name 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7

1 DVB-I (Internet)

1.1 DVB-I BlueBook maintenance - Approval (A177r2)

1.2 DVB-I BlueBook update (A177r3)

1.3 DVB-I BlueBook update (A177r3) - Approval

1.4 DVB-I new CRs (Server Side SLs, use of CI Plus)

1.5 DVB-I new CRs (Server Side SLs, use of CI Plus) - Approval

1.6 DVB-I update (A177r4) incl. new CRs

1.7 DVB-I update (A177r4) incl. new CRs - Approval

1.8 DVB-I update (A177r5) incl. AVMSD 7a, IP2, Sat. direct tuning

1.9 DVB-I update (A177r5) incl. AVMSD 7a, IP2, etc. - Approval

1.10 DVB-I Implementation Guidelines (A184)

1.11 DVB-I update (A177r6) incl. Accessibility, Serv. provider, 5G

1.12 DVB-I update (A177r6) incl. Accessibility, etc. - Approval

1.13 DVB-I Implementation Guidelines update (A184r1)

1.14 DVB-I V&V assets update (for A177r2-4 and A177r5-r6)

1.15 DVB-I new CRs (improved support of DRM & app. signalling)

1.16 DVB-I new CRs (support of DRM & app. signalling) - Approval

1.17 DVB-I update (A177r7): enhanced DRM & app. sign., extra protocols

2 DVB-I for 5G

2.1 DVB-I for 5G CRs - Approval

2.2 DVB-I for 5G - Technical Report

2.3 DVB-I for 5G - Technical Report - Approval

2.4 DVB-I for 5G - V&V

3 DVB-TA (Targeted Advertisement)

3.1 DVB-TA Part 1 Update with SoME (A178-1r1) - Approval

3.2 DVB-TA Part 1 V&V (for SoME)

3.3 DVB-TA Update for DVB-I (DVB-TA Part 3) CRs - Approval

3.4 DVB-TA Part 3 for DVB-I (A178-3)

3.5 DVB-TA Part 3 for DVB-I (A178-3) - Approval

3.6 DVB-TA Part 3 for DVB-I (completed) (A178-3r1)

3.7 DVB-TA Part 3 for DVB-I (completed) (A178-3r1) - Approval

3.8 DVB-TA Part 3 for DVB-I - V&V CRs

3.9 DVB-TA Part 3 for DVB-I - V&V CRs - Approval

3.10 DVB-TA Part 3 for DVB-I - V&V

3.11 DVB-TA Part 3 for DVB-I (update) (A178-3r2)

3.12 DVB-TA Part 3 for DVB-I (update) (A178-3r2) - Approval

TM Approval

TM-I

SB Approval

CM-I

SB Approval

TM-I

SB Approval

TM-I

SB Approval

TM-I

TM-I

SB Approval

TM-I

TM-I

CM-I

SB Approval

TM-I

CM-I

SB Approval

TM-I, TM-NIP, TM-STREAM, TM-MCAST, TM-5G

SB Approval

TM-5G, TM-I, Speculative

SB Approval

TM-TA

SB Approval

TM-STREAM

SB Approval

TM-STREAM

SB Approval

CM-TA, CM-I

SB Approval

TM-STREAM

TM-STREAM

SB Approval
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4 DVB-DASH (Low Latency)

4.1 DVB-DASH Spec Update incl. MPEG-DASH 3&4th ed. - Approval

4.2 DVB-DASH Spec Update for 8k HEVC support (A168r4)

4.3 DVB-DASH Spec Update for 8K HEVC support - Approval

4.4 DVB-DASH Update incl. TA for DVB-I & NGVC (A168r5)

4.5 DVB-DASH Update incl. TA for DVB-I & NGVC (A168r5) -Approval

4.6 DVB-DASH Maintenance Update (A168r6)

4.7 DVB-DASH Maintenance Update (A168r6) - Approval

4.8 DVB-DASH Update for AV1 (A168r7)

4.9 DVB-DASH Update for AV1 (A168r7) - Approval

4.10 DVB-DASH Update to complement TA & add Access. & 5G (A168r7)

4.11 DVB-DASH Update for TA, Accessibility & 5G (A168r7) - Approval

5 DVB-MABR (Multicast ABR)

5.1 MABR Phase 2a (A176r2) - Approval

5.2 MABR Guidelines (A181)

5.3 MABR Guidelines (A181) - Approval

5.4 MABR Phase 2b (A176r3)

5.5 MABR Phase 2b (A176r3) - Approval

5.6 MABR Guidelines update (A181r1)

5.7 MABR Guidelines update (A181r1) - Approval

5.8 MABR Phase 2b - Maintenance Update (A176r4)

5.9 MABR Phase 2b - Maintenance Update (A176r4) - Approval

5.10 MABR Guidelines update (A181r2)

5.11 MABR V&V CRs

5.12 MABR V&V

5.13 MABR Phase 2b - Maintenance & align. with A180r2 (A176r5)

5.14 MABR Ph. 2b - Maint. & align. w. A180r2 (A176r5) - Approval

5.15 MABR Phase 2c - Update (A176r6)

5.16 MABR Phase 2c - Update (A176r6) - Approval

5.17 MABR Phase 3 (A176r7)

TM Approval

TM-STREAM

SB Approval

TM-STREAM

SB Approval

TM-STREAM

TM Approval

TM-STREAM

SB Approval

TM-STREAM

SB Approval

SB Approval

TM-MCAST

SB Approval

TM-MCAST

SB Approval

TM-MCAST

SB Approval

TM-MCAST

TM Approval

TM-MCAST

CM-I MABR

TM-MCAST, TM-NIP

TM-MCAST

TM Approval

TM-MCAST

SB Approval

TM-MCAST
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6 Native IP

6.1 Native IP Specification (A180) - Approval

6.2 Native IP V&V CRs

6.3 Native IP V&V

6.4 Native IP Maintenance update (A180r1)

6.5 Native IP Maintenance update (A180r1) - Approval

6.6 Native IP update (A180r2)

6.7 Native IP update (A180r2) - Approval

6.8 NIP update (A180r3): enhanced security & generic file delivery

7 DVB-HB (Home Broadcast)

7.1 DVB-HB Specification (A179) - Approval

7.2 DVB-HB V&V

7.3 DVB-HB Specification Update (A179r1)

7.4 DVB-HB Specification Update (A179r1) - Approval

7.5 DVB-HB Spec. Update (A179r2)

7.6 DVB-HB Spec. Update (A179r2) - Approval

8 Satellite Beam Hopping (SBH)

8.1 SBH Signalling Components - Approval

8.2 SBH signalling - DVB-SI/GSE/RCS2/DATA Specs update

8.3 SBH signalling - DVB-SI/GSE/RCS2/DATA Specs update - Approval

9 Next Generation Video Codecs

9.1 CRs for new AV Codecs Phase 1 - Approval

9.2 CRs for new AV Codecs Phase 2

9.3 CRs for new AV Codecs Phase 2 - Approval

9.4 Specifications for VVC (A001r19)

9.5 VVC V&V

9.6 Specifications for AVS3 (A001r20)

9.7 AVS3 V&V

9.8 Maintenance update (DRE fix) (A001r21)

9.9 Specifications for AV1 (A001r22)

9.10 AV1 V&V

9.11 Technical work on Phase 2

CM-S

SB Approval

CM-S, TM-NIP

TM-NIP

TM-NIP, TM-MCAST, TM-I

TM Approval

TM-NIP

TM Approval

TM-NIP

CM-HB

SB Approval

TM-HB, CM-HB

TM-HB

TM Approval

TM-HB, TM-NIP

SB Approval

TM Approval

TM-MPEG2TS, TM-S

SB Approval

CM-AVC, TM-AVC

SB Approval

CM-AVC

SB Approval

TM-AVC, TM-STREAM, MPEG2TS

TM-AVC, TM-STREAM

TM-AVC, TM-MPEG2TS, TM-STREAM

TM-AVC, TM-STREAM

TM-AVC, TM-STREAM

TM-AVC, TM-STREAM, MPEG2TS

TM-AVC, TM-STREAM

TM-AVC
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10 Accessibility Signalling Framework

10.1 Preliminary study

10.2 CRs

10.3 Technical work (DVB-I)

10.4 Technical work (DVB-DASH)

10.5 Technical work (DVB-SI)

11 Energy-Aware Service Delivery and Consumption

11.1 Preliminary study (Study Mission report)

11.2 CRs

11.3 Technical work

12 Object-Based Media

12.1 Preliminary study (Study Mission report)

12.2 CRs

12.3 Technical work

13 Volumetric Video

13.1 Preliminary study (Study Mission report)

13.2 CRs

13.3 Technical work

14 RCS2 for non-Geostationary systems

14.1 CRs

14.2 Technical work (DVB-RCS2)

14.3 Technical work (DVB-SI, GSE-LLC, DVB-DATA, DVB-NIP)

CM-I, CM-AVC

CM-I, CM-AVC

TM-I

TM-STREAM

TM-MPEG2TS

CM-SM-EADC

CM-EE

Speculative

CM-SM-OBM

Speculative

Speculative

CM-SM-VV

Speculative

Speculative

CM-S

CM-S

TM-S

TM-S, TM-MPEG2TS, TM-NIP
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