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WBS Task Name 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11

1 DVB-I (Internet)

1.1 DVB-I update (A177r4) incl. new CRs - Approval

1.2 DVB-I update (A177r5) incl. AVMSD 7a, IP2, Sat. direct tuning

1.3 DVB-I update (A177r5) incl. AVMSD 7a, IP2, etc. - Approval

1.4 DVB-I Implementation Guidelines (A184)

1.5 DVB-I update (A177r6) incl. Accessibility, Serv. provider, 5G

1.6 DVB-I update (A177r6) incl. Accessibility, etc. - Approval

1.7 DVB-I Implementation Guidelines update (A184r1)

1.8 DVB-I V&V assets update (for A177r2-4 and A177r5-r6)

1.9 Implementation Guidelines for Access. Signalling (A185)

1.10 DVB-I new CRs (improved support of DRM & app. signalling)

1.11 DVB-I new CRs (support of DRM & app. signalling) - Approval

1.12 DVB-I new CRs (CMCD & extra streaming protocols support)

1.13 DVB-I new CRs (CMCD & extra streaming protocols) - Approval

1.14 A177r7: app. signalling, CMCD support

1.15 A177r7: app. signalling, CMCD support - Approval

1.16 A177r8: enhanced DRM, SL security, ... - ETSI TS 103 770 v1.3.1

2 DVB-I for 5G

2.1 DVB-I for 5G - Technical Report - Approval

2.2 DVB-I for 5G - Technical Report update

2.3 DVB-I for 5G - Technical Report update - Approval

2.4 DVB-I for 5G - Reference Tools

3 DVB-TA (Targeted Advertisement)

3.1 DVB-TA Part 3 for DVB-I (A178-3) - Approval

3.2 DVB-TA Part 3 for DVB-I (completed) (A178-3r1)

3.3 DVB-TA Part 3 for DVB-I (completed) (A178-3r1) - Approval

3.4 DVB-TA Part 3 for DVB-I - V&V CRs - Approval

3.5 DVB-TA Part 3 for DVB-I - V&V

3.6 DVB-TA Part 3 for DVB-I (incl. content conditioning) (A178-3r2)

3.7 DVB-TA Part 3 for DVB-I (incl. content cond.) (A178-3r2) - Approval

3.8 DVB-TA Part 3 for DVB-I - minor update (A178-3r3)

3.9 DVB-TA Part 3 for DVB-I - minor update (A178-3r3) - Approval

4 DVB-DASH (Low Latency)

4.1 DVB-DASH Update incl. TA for DVB-I & NGVC (A168r5) -Approval

4.2 DVB-DASH Maintenance Update (A168r6)

4.3 DVB-DASH Maintenance Update (A168r6) - Approval

4.4 DVB-DASH Update for AV1 (A168r7)

4.5 DVB-DASH Update for AV1 (A168r7) - Approval

4.6 DVB-DASH Update incl. sign language, DASH 5th ed. (A168r7)

4.7 DVB-DASH Update incl. sign lang., 5th ed. (A168r7) - Approval

4.8 DVB-DASH Update to support AVS3 audio (A168r8)

4.9 DVB-DASH Update to include AVS3 audio (A168r8) - Approval

SB Approval

TM-I

SB Approval

TM-I

TM-I

SB Approval

TM-I

TM-I

TM-I

CM-I

SB Approval

CM-I

SB Approval

TM-I

SB Approval

TM-I, Speculative

CM-I

SB Approval

TM-5G

SB Approval

TM-5G, TM-I, Speculative

SB Approval

TM-STREAM

SB Approval

SB Approval

TM-STREAM

TM-STREAM

SB Approval

TM-STREAM

TM Approval

SB Approval

TM-STREAM

TM Approval

TM-STREAM

SB Approval

TM-STREAM

SB Approval, corresp.

TM-STREAM

SB Approval, corresp.
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WBS Task Name 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11

5 DVB-MABR (Multicast ABR)

5.1 MABR Phase 2b (A176r3) - Approval

5.2 MABR Guidelines update (A181r1)

5.3 MABR Guidelines update (A181r1) - Approval

5.4 MABR Phase 2b - Maintenance Update (A176r4)

5.5 MABR Phase 2b - Maintenance Update (A176r4) - Approval

5.6 MABR Guidelines update (A181r2)

5.7 MABR V&V CRs

5.8 MABR V&V

5.9 MABR Phase 2b - Maintenance & align. with A180r2 (A176r5)

5.10 MABR Ph. 2b - Maint. & align. w. A180r2 (A176r5) - Approval

5.11 MABR Phase 2b - Maintenance update (A176r6)

5.12 MABR Phase 2b - Maintenance update (A176r6) - Approval

5.13 MABR Phase 3 (A176r7)

6 Native IP

6.1 Native IP Specification (A180) - Approval

6.2 Native IP V&V

6.3 Native IP Maintenance update (A180r1)

6.4 Native IP Maintenance update (A180r1) - Approval

6.5 Native IP update (A180r2)

6.6 Native IP update (A180r2) - Approval

6.7 Native IP update for ETSI publication (A180r3)

6.8 Native IP update for ETSI publication (A180r3) - Approval

6.9 NIP update (A180r4): enhanced security & generic file delivery

7 Audio & Video Coding

7.1 Technical work on NGVC Phase 2

7.2 DVB-AVC update to support AVS3 audio (A001r22)

7.3 DVB-AVC update to include AVS3 audio (A001r22) - Approval

8 Accessibility Signalling Framework

8.1 Preliminary study

8.2 CRs

8.3 Technical work (DVB-I)

8.4 Technical work (DVB-DASH)

8.5 Technical work (DVB-SI)

9 Energy-Aware Service Delivery and Consumption

9.1 Preliminary study (Study Mission report)

9.2 CRs

10 Object-Based Media

10.1 Preliminary study (Study Mission report)

10.2 CRs

SB Approval

TM-MCAST

SB Approval

TM-MCAST

TM Approval

TM-MCAST

CM-I MABR

TM-MCAST, TM-NIP

TM-MCAST

TM Approval

TM-MCAST

TM Approval

TM-MCAST

CM-S

SB Approval

TM-NIP

TM-NIP, TM-MCAST, TM-I

TM Approval

TM-NIP

TM Approval

TM-NIP

TM Approval

TM-NIP

CM-AVC, TM-AVC

TM-AVC

TM-AVC

SB Approval

CM-I, CM-AVC

CM-I, CM-AVC

TM-I

TM-STREAM

TM-MPEG2TS

CM-SM-EADC

CM-EE

CM-SM-OBM

Speculative
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11 Volumetric Video

11.1 Preliminary study (Study Mission report)

11.2 Study Mission report update

12 RCS2 for non-Geostationary systems

12.1 CRs

12.2 Technical work (DVB-RCS2)

12.3 Technical work (DVB-SI, GSE-LLC, DVB-DATA)

12.4 DVB-RCS2 V&V

13 Film Grain Synthesis

13.1 Preliminary Study (Study Mission report)

CM-SM-VV

Speculative

CM-S

CM-S

TM-S

TM-S, TM-MPEG2TS, TM-NIP

TM-S

CM-AVC-FGS

CM-AVC-FGS
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