

DVB Workplan

Project Lead: Emily Dubs

SB2424r27 - Update for SB108 (08.11.2023)

WBS Task Name

1 DVB-I (Internet)


- 1.1 DVB-I BlueBook maintenance - Approval (A177r2)
- 1.2 DVB-I BlueBook update (A177r3)
- 1.3 DVB-I BlueBook update (A177r3) - Approval
- 1.4 DVB-I new CRs (Server Side SLs, use of CI Plus)
- 1.5 DVB-I new CRs (Server Side SLs, use of CI Plus) - Approval
- 1.6 DVB-I update (A177r4) incl. new CRs
- 1.7 DVB-I update (A177r4) incl. new CRs - Approval
- 1.8 DVB-I update (A177r5) incl. AVMSD 7a, IP2, Sat. direct tuning
- 1.9 DVB-I update (A177r5) incl. AVMSD 7a, IP2, etc. - Approval
- 1.10 DVB-I Implementation Guidelines (A184)
- 1.11 DVB-I update (A177r6) incl. Accessibility, Serv. provider, 5G
- 1.12 DVB-I update (A177r6) incl. Accessibility, etc. - Approval
- 1.13 DVB-I Implementation Guidelines update (A184r1)
- 1.14 DVB-I V&V assets update (for A177r2-4 and A177r5-r6)
- 1.15 DVB-I new CRs (improved support of DRM & app. signalling)
- 1.16 DVB-I new CRs (support of DRM & app. signalling) - Approval
- 1.17 DVB-I update (A177r7) incl. support of DRM & app. signalling

2 DVB-I for 5G

- 2.1 DVB-I for 5G CRs - Approval
- 2.2 DVB-I for 5G - Technical Report
- 2.3 DVB-I for 5G - Technical Report - Approval
- 2.4 DVB-I for 5G - V&V

3 DVB-TA (Targeted Advertisement)


- 3.1 DVB-TA Part 1 Update with SoME (A178-1r1) - Approval
- 3.2 DVB-TA Part 1 V&V (for SoME)
- 3.3 DVB-TA Update for DVB-I (DVB-TA Part 3) CRs - Approval
- 3.4 DVB-TA Part 3 for DVB-I (A178-3)
- 3.5 DVB-TA Part 3 for DVB-I (A178-3) - Approval
- 3.6 DVB-TA Part 3 for DVB-I (completed) (A178-3r1)
- 3.7 DVB-TA Part 3 for DVB-I (completed) (A178-3r1) - Approval
- 3.8 DVB-TA Part 3 for DVB-I - V&V CRs
- 3.9 DVB-TA Part 3 for DVB-I - V&V CRs - Approval
- 3.10 DVB-TA Part 3 for DVB-I - V&V
- 3.11 DVB-TA Part 3 for DVB-I (update) (A178-3r2)
- 3.12 DVB-TA Part 3 for DVB-I (update) (A178-3r2) - Approval



DVB Workplan

Project Lead: Emily Dubs


SB2424r27 - Update for SB108 (08.11.2023)



DVB Workplan

Project Lead: Emily Dubs

SB2424r27 - Update for SB108 (08.11.2023)



DVB Workplan

Project Lead: Emily Dubs

SB2424r27 - Update for SB108 (08.11.2023)

WBS Task Name

13 Volumetric Video

13.1 Preliminary study (Study Mission report)

13.2 CRs

13.3 Technical work

14 RCS2 for non-Geostationary systems

14.1 CRs

14.2 Technical work

